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2.1 ABSTRACT 

January, 1995 marked the Sixty First month of full scale earthmoving activities. 
Truck effort is focused on backfilling the remaining portion of the far north Jackpile 
Pit and Pond(JP-OP-41). Scraper effort is focused on topsoil cover in the jackpile 
area. The dozer effort is to support the trucks and scrapers as well as pushing 
backfill material into JP-OP-41. Dewatering for dust control is continuin~. 
Reseeding will continue until finished or until bad weather stops them. LCC 1s 
putting full effort into the completion of the project. 
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2.2 PROGRESS MAPS 

The attached maps indicate the percentages of completion where work is being 
performed and show progress as of the January, 21, 1995 field smvey. 
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2.3 Construction Photo 1s 

Figure 1: Scrapers hauling Top Soil to JP-OP-41. 

Figure 2: Trucks hauling Backfill material to JP-OP-41. 
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2.3 Construction Photo's 

Figure 3: Topsoil cover on pile JP-PS-22 in JP-OP-41. (Below Gavilon Mesa) 

- · .... ·r-A..-_s-.,....,---

-~~~------___ --

Figure 4: Topsoil cover in JP-OP-41 with JP-WS-17 in center of photo. 
(Looking NW) 
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2.3 Construction Photo's 

Figures 5 & 6: Shale backfill in JP-OP-41. Dozers pushing shale from JP-WS-17. (North side of JP-OP-41 Looking South) 

CONFIDENTIAL POL-EPA01-0011257 
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2.4 MILESTONES 

0 The Laguna Construction Company had a low productive effort 
during the month of January due to several factors: The 
Weather; Three days were lost due to rain and muddy conditions in 
the pit bottoms and on haul roads, Holidays; One day was 
observed during the month of January for New Years Day. 
Equipment; All equipment is reaching the point where they will need 
major maintanence or have major problems. 

0 Trucks, scrapers and dozers continue the backfilling 
of JP-OP-41; The effort should continue to the end of 
the project; 

0 All effort continues on Backfilling JP-OP-41 and Top Soil cover; 

0 Reseeding continues on the soil covered areas in the Jackpile; 

POL-EPA01-0011258 
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3.0 ACTION ITEMS 

3.1 POL/RPM ACTION ITEMS 

1) Approval of 6th Year Operating Plan by BIA; 

2) Receive work package close outs with BIA Approval; 

3) Work with Allen Sedik on closure of Jackpile mine; 

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS 

1) Approval of 6th Year Operating plan; 

2) Work with Reclamation Tech on Jackpile closure; 

3) Work with Reclamation Tech on 6th Year Operating plan; 

3.3 SUBCONTRACT ACTION ITEMS: 

1) Eberline conducting calibration ofRGM-2; 

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS 

1) Complete earthwork as soon as possible; 

2) Reseeding contractor; Work continues; 90% done; 

3) Apprise POL-Tech of any upcoming schedule variance 
(construction, training, etc.) which may impact 
work completion; 

POL-EPA01-0011259 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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________ ._ __________ _ 
Schedule Name 
Responsible 
As-of Date 

JANUARY, 1995 Four Week Look Ahead 
LCC, Inc. 
23-Jan-95 Schedule File : C:\TL3\JAN95LKK 

Task Name 

2S2J01-dewater JKPL 
2R1J01/02 reveg 
2T1J01-terraces 
2E3J09-D11 
2E3J08A-backfill 
2E3J06-soil 
2E1J11-backfill 

95 
Jan 

Resources Status 3 9 

c 

17 23 

===== Summary Task M Milestone 
===== (Started) >>> Conflict 

30 

Detail Task 
..... (Started) 

(Slack) ===-- (Slack) ..... Resource delay 

Feb 
6 13 

Scale: 1 day per character -------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Scrapers and trucks will perform backfilling and soil cover concurrently; 
conservation of available water for dust control continues. No slopes require dozing 
so dozers will assist in spreading top soil material, terracing and p1t backfill. The 
fall seeding program is continuing due fair weather. 

POL-EPA01-0011262 
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5.1 TRACKING SUMMARY 

Volume surveys and billing summaries are current through the January 21, 1995 
survey date. 

POL-EPA01-0011263 



- -PY95;PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBSIDNO. 

MGMT CA SUMMARY 

1 P1 

1P2 

1P 
1C1 

1C2 

1C3 

1C 
1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 

2M2 
2M3 

2M 
2E1 
2E2 

2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 

2S3 

2S4 

2S5 

2S 
2R1 

2R2 

2R 
2T &2CS 

2 

1 
2 

- - - -

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POLOTHERPROGRAMSCATOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 
PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURESTASKTOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERF!ACING/SPECIAL CASES 

CONSTRUCTION TOTAL 
,. .. 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRAND TOTAL 

CONFIDENTIAL 

- - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

TOTAL. COST PTD PTDACTUAL PTDACTUAI. R!;MAINING 

ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$956,550.00 $660,268.74 $0.00 $660,268 74 $271 ,032.41 

$1,042,857.76 $1 ,042,857.76 $0.00 $1,042,857.76 $0.00 

$1,999,407.76 $1,703,126.50 $0.00 $1 '703, 126.50 $271,032.41 

$1,494,890.10 $935,406.70 $0.00 $935,406.70 $559,483.40 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 

$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391 ,000.00 

$4,494,909.00 $1,549,523.13 $0.00 $1,549,523 13 $2,950,483.40 

$6,494,316.76 $3,252,649.63 $0.00 $3,252,649.63 $3,221,515 81 

$810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 

$940,100.00 $795,974.20 $0.00 $795,974.20 $114,425.80 

$1,750.400.00 $1,574,957.54 $0.00 $1,574,957.54 $146,442.86 

$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 

$904,858.00 $579,392.11 $12,206.18 $567,185.93 $339,258.60 

$563,453.00 $454,067.57 $3,635.60 $450,431.97 $22,371.67 

$1 ,912,928.00 $1 ,473,536.25 $15,892.30 $1.457,643.95 $361,630.27 

$16,544,636 89 $13,016,043.79 $2,432,508.34 $10,583,535.45 $3,528,593.10 

$9,491 ,898.07 $7,242,188.09 $1,294,830.11 $5,947,357.98 $2,249,709.98 

$14,056,188.91 $11,812,309.63 $2,225,425.33 $9,586,884.30 $2,243,879.28 

$534,642.82 $491 ,304.37 $79,733.59 $411,570.78 $43,338.45 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

$219,919 00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 

$40,921,111.69 $32,782,784.78 $6,034,212.42 $26,748,572.36 $8,358,245.91 

$86,882.00 $21,999.51 $463 00 $21,536.51 $64,882.49 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$175,829 00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $192,662.74 $3,434.45 $189,228.29 $518.26 

$1 ,078,886.00 . $806,539.44 $108,668 00 $697,871.44 $272,346.56 

$2,100,261 00 $976,195.14 $1,079.25 $975,115 89 $1 '124,065.86 

$72,149.00 $0.00 $0.00 $0.00 $72,149.00 

$2,172,410,00 $976,195.14 $1,079.25 $975,115.89 $1 '196,214.86 

$2.129,080.20 $1,066,871 '14 $174,608.96 $892,262.18 $1,062,209,06 

$49,964,815 89 $38,680,884.29 $6,334,460.93 $32,346,423.36 $11 ,397,089.52 
...... :··. 

.. 
; .. . . 

$6,494,316.76 $3,252,649.63 N/A $3,252,649.63 $3,221,515.81 

$49,964,815.89 $38,680,884.29 $6,334,460.93 $32,346,423.36 $11,397,089.52 

$56,459,132.65 $35,599,072.99 $14,618,605.3<1 

- ... - -
JANUARY 1995 

0Al OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

690Jt 83°A $163,009.31 

100-"A 1000Jt $0.00 

85°-t 93°h $163,009.31 

63°A 81°A $334,267.76 

103°A 103°A $0.00 

15% 14°A ($109,000.00) 

34°A 36°A $225,267.76 

50°A 53°A $388,277.07 

96% 1000-iJ $32,017.06 

85°-il 9QOAJ $60,122.00 

900AJ 100% $92,139.06 

99°-il 99% $0.00 
640-iJ 66°-il $51,616.99 
81 OAJ 70°-il ($81 ,628.12) 

77% 75°Al ($30,011.13) 

79% 87% $4,390,781.30 
760-tJ 99% $1 ,546,965 86 

84°1il 85°-il $2,830,219.06 

92°A 85% $50,358 04 
200Jt 100% $204,616.91 

73% 1 ooo,t $59,832.24 
800,t 84°A $9,082,773.41 

25°-k 58°A $49,462.49 

69°-k 90% $258,580.93 

94°A 82°-k ($17,994.22) 
OOA 1000-k $0.00 

1Q00JiJ 87°A ($24,322.78) 

75% 86°A $265,726.41 

46% 53o,t $269,490.58 
OOAJ 100"A $72,149.00 

45% 1000..£ $341,639.58 
500,t 38°A ($213,123.24) 

77°A 80°A $9,539,144.09 

500-iJ 530A $388,277.07 

77% 80°A $9,539,144.09 

7d.<M. 770!. 'I:Q 0?7 A21.16 $41 .~33.533.92 $6.334,460.93 ·-POL-EPA01-0011264 

-
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PY92,PY93, & PY94 

PY90 & 91 

INTERIM 

MOBILIZATION 

WBSIDNO. 

MGMT CA SUMMARY 

1P1 

1 P2 

1P 

1C1 

1C2 

1C3 

1C 

1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 

2E3 
2E4 
2E5 

2E6 

2E 
2S1 

2S2 

2S3 

2S4 

2S5 

2S 
2R1 

2R2 

2R 
2T/S 

2 

1 

2 

- - - --JACKPILE - - -
PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL. COST 

WORK PACKAGE DESCRIPTION PY90 PY91 PY92 

POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 

POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,850.24 $8.70 

POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,806.10 $130,018.53 

CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 

INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 

MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744 08) 
LCC START -UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 

LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119.306.00 $105,881.92 
MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 

LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 

LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $224,776.00 
BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 

DUMP SLOPING CA TOTAL $1.436,751 .40 $1,764,477.85 $961,644.89 

COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 
CONTAMINATED SOILCA TOTAL $117,322.06 $240,979.58 $70,170.86 

HIGHWALLCA TOTAL $58,321.27 $1,005.96 $0.00 
EROSION CONTROLCA TOTAL $0 00 $0.00 $0.00 

EARTHWORK TASK TOTAL $4,717,430.41 $7,196,349.04 $6,704,738.17 
UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 

SS DEMOLITION CA TOTAL $137,009.33 $22.829.59 $2,746.24 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

STRUCTURES TASK TOTAL $610,082.59 $109,235,93 $72,901.08 

SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308 25 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 

TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 

CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862.551.79 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,551.79 

GRAND TOTAL $7,979,925.63 $9,365,281.80 $8.485,851.22 

l CONFIDENTIAL 

- - - - - - - -
JANUARY 1995 --

TOTAL PTD 
ACTUAL COST ACTUAl.. COST ACTUAL COST TOTAL COST 

PY93 PY94 PY90-94 ESTIMATE 

$140,262.97 $5,979.97 $496,815.71 $904,998.00 
$84.00 $0.00 $1,042,942.94 $1,006,614.00 

$140,346.97 $5,979.97 $1,539,758.65 $1,911,612.00 

$58,183.28 $0.00 $890,186.27 $1,205,821.10 

$0.00 $0.00 $205,116.43 $200,018.90 

$0.00 $0.00 $409,000.00 $2,500,000.00 

$58,183.28 $0.00 $1,504,302.70 $3,905,840.00 
$198,530.25 $5,979.97 $3,044,061.35 $5,817,452.00 

($26,272.98) $0.00 $778,983 34 $810,300.00 
$112,252.00 $0.00 $725,974 20 $886,100.00 
$85,979.02 $0.00 $1,504,957.54 $1,600.400.00 

$0.00 $0.00 $440,076.57 $461,363.00 
$98,642.87 $3,891.52 $481,271.51 $551,873.00 

$101,985.39 $53.33 $399,748.47 $486,228.00 
$200,628.26 $3,944.85 $1,321,09e.55 $1,499,464.00 

$2,514,985.45 $27,421.20 $11,501,451.76 $13,718,836.00 
$1,087,547.16 $535,030.66 $5,785.451.96 $7,564,988.00 
$3,395,488.18 $196,766.40 $8,601,053.22 $11,745,735.00 

$62,831.87 $0.00 $491,304.37 $323,637.00 
$0.00 $0.00 $59,327.23 $396,732.00 

$127,720.80 $0.00 $127,720.80 $0.00 
$7,188,573.46 $759,218.26 $26,566,309.34 $33,749,928.00 

$6,514.87 $0.00 $21,268.18 $128,147.00 

$0.00 $0.00 $427,253.67 $416,990.00 
$2,038.36 $0.00 $164,623.52 $175,829.00 

$0.00 $0.00 $0.00 $0.00 
$1,534.68 $0.00 $189,162.14 $278,783.00 

$10,087,91 $0.00 $802,307.51 $999,749.00 
$282,541.05 $180,584.69 $906,448.69 $1,738,609.00 

$0.00 $0.00 $0.00 $0 00 
$282,541.05 $180,584.69 $906,448.69 $1,738,609.00 

$87,307.46 $30.90 $689,283.75 $2,129,080.20 
$7,855,117.16 $946,024.92 $31,792,649.60 $46,204,210.00 

$198,530.25 $5,979.97 $3,044,061.35 $5,817.452.00 
$7,855,117.16 $946,024.92 $31,792,649.60 $46,204,210.00 

$8,053,647.41 $952,004.89 $34,836,710.95 $52,021,662.00 

POL-EPA01-0011265 
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JACKPILE 

PROJECT TO DATE: SUMMARY 2 

YTP YTO ACTUAl YTPACTUAl 
WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POL MANAGEMENT CA TOTAL $5,979 97 $0.00 $5,979.97 

POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 

POL MANAGEMENT TASK TOTAL $5,979.97 $0.00 $5,979.97 

CONSTRUCTION MANAGEMENT CA TOTAL $0 00 $0.00 $0.00 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 
CONSTRUCTION MANAGEMENT TASK TOTAL $0.00 $0.00 $0.00 

MANAGEMENT TOTAL $5,979.97 $0.00 $5,979.97 

LCC COSTS CA TOTAL $0.00 $0.00 $0.00 

LCC START -UP COSTS CA TOTAL $0 00 $0.00 $0.00 

LCC ADMINISTRATION TASK TOTAL $0.00 $0.00 $0.00 
MOBILIZATION CA TOTAL $0.00 $0 00 $0.00 
LAND SURVEY CA TOTAL $3,891.52 $84.60 $3,806.92 
LCC TRAINING CA TOTAL $53.33 $0.00 $53.33 

MOBILIZATION TASK TOTAL $3,944.85 $84.60 $3,860.25 
BACKFILLING CA TOTAL $27,421.20 $5,105.84 $22,315.36 

DUMP SLOPING CA TOTAL $535,030.66 $110,531.29 $424,499 37 

COVER PLACEMENT CA TOTAL $196,766.40 $38,469.56 $158,296.84 
CONTAMINATED SOIL CA TOTAL $0.00 $0.00 $0.00 

HIGHWALL CA TOTAL $0.00 $0.00 $0.00 
EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

EARTHWORK TASK TOTAL $759,218.26 $154,106.69 $605,111.57 

UG ENTRIES ABANDON CA TOTAL $0.00 $0.00 $0.00 

PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SS DEMOLITION CA TOTAL $0 00 $0.00 $0.00 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENTSTRUCTURESCATOTAL $0.00 $0.00 $0.00 

STRUCTURES TASK TOTAL $0.00 $0.00 $0.00 

SEEDING CA SUBTOTAL $180,584.69 $0.00 $180,584.69 

IRRIGATION CA SUBTOTAl $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAL $180,584.69 $0.00 $180,584.69 
TERRACING/SPECIAL CASES $2,277.12 $30.90 $30.90 

CONSTRUCTION TOTAL $946,024.92 $154,222.19 $789,587.41 

JACKPILE PROJECT SUMMARY 

MANAGEMENT TOTAL $5,979.97 N/A $5,979.97 
CON STRUCTlON TOTAL $946,024.92 $154,222.19 $791,802.73 

GRAND TOTAL $952,004.89 $154,222.19 $797,782.70 

CONFIDENTIAL 

- - - - - - - -
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DETAIL FOR PTD 

JANUARY, 1995 

"A> OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77% 100% $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70°ft> 100% $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 670ft> 100% $63,162.17 

1P1L01C& D PROJECT MANAGEMENT --PY93 & PY94 $344,380.00 $303,716.00 $0.00 $303,716.00 $40,664.00 88°ft> 1000AJ $40,664.00 

1P1L01E PROJECT MANAGEMENT PY95 $114,000.00 $5,979.97 $0.00 $5,979.97 $108,020.03 50ft> QOAJ $0.00 

1P1 I POL MANAGEMENT CA TOTAL I $956,550.00 II $660,268.741 $o.oo 1 $660,268.74 II $271,032.41 1 $163,oos.31 1 

AlE 

1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 1QQOfi: 1 000/t $0.00 

1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 1QQOAJ 1 000Jt $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 1QQOJt 1 QQOJt $0.00 

1P21 ENGINEERING CA TOTAL I $1,042,857.76 II $1,042,857.76 I $o.oo 1 $1,042,857.76 II $o.oo I 1oooAlj $o.oo 1 

POL MANAGEMENT TASK TOTAL I $1,999,407.76 II $1,703,126.50 I $o.oo 1 $1 ,7o3, 126.50 II $271 ,o32.41 1 93%j $163.oos.31 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91°!t 1000Jt $0.00 

1C1L01C ENGINEERING SVCS: PY93 & PY94 $89,001.00 $30,452.37 $0.00 $30,452.37 $58,548.63 34°A: 100o,t $58,548.63 

1C1L018 ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39°!t 100"Jt $38,346.82 

1C1 L05/AJB/C ENV. MONITORING PY90/91/92/93/94 $536,495.10 $299,122.79 $0.00 $299,122.79 $237,372.31 56"Jt 100o,t $237,372.31 

1C1L01E ENGINEERING SERVICES: PY95 $13,350.00 $0.00 $0.00 $0.00 $13,350.00 QOJt 0% $0.00 

1C1L05E ENVIRONMENTAL MONITORING: PY95 $154,400.00 $0.00 $0.00 $0.00 $154,400.00 OO!tJ OOAJ $0.00 

1C1 I CONSTRUCTIONMANAGEMENTCATOTAL I $1,494,890.10 II $935,406.70 I $o.oo 1 $935,4oe.7o II $559,483.40 I $334,267.76 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 1QQOAJ 100°111 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100°111 100% $0.00 

1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100% $0.00 

1C21 INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I $o.oo 1 $205.116.43 II $o.oo I 103°~ $o.oo I 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0~ 0% $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0011! $o.oo 1 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 1 00°A: 100% ($1 09,000.00) 

1C3 O-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15°111 14% ($109,0.0~ 

CONFIDENTIAL POL-EPA01-0011268 
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DETAIL FOR PTD 

JANUARY 1995 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

~----------~~-C~O~N~S_TR_U_C_T_I_O_N_M_A_N~A~G~E~M_E~N~T_T_A~S_K_T_O_T_A_L~J~$~4,~49_4~,9_0_9_.o~o~JLI_$~1~,5~4_9~,5_2_3._13_LI ______ ~$O_.o_o-LI_$~1~,5_4~9,~5_23_._13_u/I __ $~2~,9~5~0~,4~83~.~40-LI ____ ~34_%~~L-----3~6~%J/ ____ $~2=2~5,=26~7~.7~6~~ 

[ MANAGEMENTTOTAL I $6,494,316.7611 $3,252,649.631 so.oo 1 $3.252.649.63 II $3.221.515.81 1 5o%1 $388,277 :o?J 

LCCADMIN 

2L1 L01 COMPLETE 1990 (LCC G&A) I $81o,3oooo 11 $811.ooo.4o 1 so.oo 1 $811.oo0.4o II so oo 1 1 000/ol 100%J $0.00 J 
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS I so.oo 11 ($32,017.06)j so oo 1 ($32,o17.o6J II $32.o17.o6 1 1 ooOJoj 1 000/oj $32,017 06 J 

2L1 I LCC COSTS CA TOTAL I $810,300.00 II $778,983 34 I $o.oo 1 $778,983.34 II $32,017 o6 1 100%1 $32.017.06 1 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $295,100 00 $265,400.00 $0.00 $265,400 00 $0.00 900fo 1 OOOfo $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303 80 81% 1 OOOJo $0.00 

2L2L02B/C & D LCC INSURANCE-PY92/93/94 $324,000.00 $293,878 00 $0.00 $293,878.00 $30,122.00 910/c 1 OOOJo $30,122.00 

2L2L02E LCC INSURANCE PY95 $30,000.00 $0.00 $0.00 $0.00 $30,000.00 00/c 100% $30,000.00 

LCCSTART-UPCOSTSCATOTAL I $940,100.00 II $795,974.20 I so oo 1 $795,974 20 II $114.425.80 1 85%J $6o. 122.oo 1 

I2L LCC ADMINISTRATION TASK TOTAL I $1,750,400.00 II $1,574,957.54 I $0 oo 1 $1.574.957.54 II $146,442.86 1 $92,139.061 

MOBILIZATION 

2M1 L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934 04 $0.00 $61,934 04 $0 00 97% 100% $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520 00 $50,732 20 $0.00 $50,732.20 $0.00 109% 100% $0 00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117% 100% $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603 34 $0.00 99% 100% $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51% 100% $0.00 

2M1 I MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I $5o.s2 1 $44o.o26.os II $o.oo I $o.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 100% $0.00 

2M2S01 LANDSURVEYSPAREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49% 100% $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720 57 $149,001 .21 44% 1 OOOfo $151,444.43 

2M2J01B, C, & E JACKPILE SURVEYING PY93/94 & 95 $254,543 00 $200,654.98 $4,108.05 $196,546.93 $53,888.02 79% 85% ($231,231 68) 

2M2 LAND SURVEY CA TOTAL $904,858.00 $579,392.11 $12,206.18 $567,185.93 $339,258.60 640fo 660fo $51,616.99 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2M3L02,A,B & C OPERATOR TRAINING-PY90,91,92, & 93 $451,328 00 $400,955.96 $3,635.60 $396,059.54 $0.00 89% 100% $0 00 

2M3L02E OPERATOR TRAINING PY95 $22,425 00 $53 33 $0 00 $53.33 $22,371 67 0% 0% $0.00 

2M3L02D OPERATOR TRAINING--PY94 $89,700.00 $53,058.28 $0 00 $53,058.28 $36,641.72 59% 65% ($81,628.12) 
?M3 LCC TRAINING CA TOTAL $563.453.00 $454,067.57 $3,635.60 $449,171.15 $22,371.fF D 1 Oh. "'7AO-'. 1

"'
01 '328.12) 
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DETAIL FOR PTD 

JANUARY 1995 -· 
%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE O;b VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

MOBILIZATIONTASKTOTAL I $1,912,928.00 II $1,473,536.25j $15,892.30 1 $1,456,383.1311 $361,630.27 1 ($30~ 

BACKFILLING 

2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $60,352 00 $87,120.86 $12,184.44 $74,936 42 ($26,768.86) 144% 1000ft: ($14,584.42) 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,482,238.94 $288,214.26 $1 '194,024 68 $356,443.06 81% 100°A $156,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140 00 $1,056,227.81 $222,620 62 $833,607.19 $256,912.19 80% 1000ft: $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966 84 $149,766.42 64% 1000;\ $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68% 1000;\ $105,600 00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82% 1 00°;b $0.00 . 
2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723 00 $1,251 ,376 57 $213,963.59 $1,037,412.98 $365,346.43 77% 100% $291,200 00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0 00 O"AJ 100% $0.00 
.. 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 100% $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81% 1 000Jb $1,391.15 

2E1 N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1,403.64) 101% 1 00°;b ($14,403 50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33% 100% $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893 66 $1,399,418 70 78°1() 100% $950,440.87 
2E1 S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47% 10001() $29,824.35 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303 99 $22,894.92 $97,409.07 $0.00 100°1() 100D,i) ($2,647 .08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100% 100% $0.00 
SP BACKFILLING SUBTOTAL $255,090.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 82% 100°;\, $27,177.27 

2E1J01/01 B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $199,518.63 $36,000.59 $163,518.04 $18,037.37 92% 90% $35,869 29 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29,899.03 $157,632.77 $35,566.20 84% 100% $65,465.23 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 $984,942.74 $194,917.86 $790,024.88 $122,638.26 89% 100% $317,556.12 
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 $2,106,811.37 $365,719.36 $1,741,092.01 $341,059.85 86% 100% $706,779.21 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169 06 $338,136.03 $34,755.01 92% 100% $121,924 07 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133% 10001() ($2,444.26) 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 113% 1 000Jt $38,311.15 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $377,321.96 $331,128.81 $64,450.19 $266,678.62 $46,193.15 880ft: 100% $110,643.34 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $1,830,799.37 $405,385.34 $1,425,414.03 $1 ,210,378.63 60°ft: 100°-t $1 ,615,763.97 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 OOft: 0% $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $272,664.51 $61,705.12 $210,959 39 ($83,037.51) 144% 100% ($21 ,332.39) 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $584,755.72 $449,268.65 $71,822.72 $377,445 93 $135,487.07 77% 100~-t $207,309.79 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 $400,373 67 $99,992.52 83% 100% $191 ,725.95 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $52,578 63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 73°ft: 1000ft: $18,255.83 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $39,796 91 $39,796.91 $7,335.86 $32,461 05 $0.00 1 ooo,.u 1000;\: $7,335.86 
JP BACKFILLING SUBTOTAL $9,981,319 90 $7,898,442.75 $1,535,090.68 $6,363,352 07 $2,082,877.15 79% 93°ft: $3,413,163.16 

2E1 I BACKFILLING CA TOTAL I $16,544,636 89 II $13,016,043 79 I $2,432,508 34 I $10,583,535.45 II $3,528,593.10 I $4,39o.7s1.3o 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $44,294 00 $30,464.54 $725.16 $29,739.38 $13,829.46 69°ft: 100~ $14,554.62 

2E2N02 CUT SLOPES NP-W0-02(8ENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73°;\ 1000ft: ($35,289.59) 
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81 °;\ 1000;\ $1,829.25 
?F?N04 cnMPLETE 1990 (NP-W0-04) $24,959 00 $20,111.21 $3,406.72 $16,704.49 $4,847.7fl 1110,1, 1000* ~0.00 

CONFIDENTIAL ·-POL-EPA01-0011270 
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2E2N05 CUT NP-W0-06 SLOPES $23,741 00 $494.43 $41.68 $452.75 $23,246.57 100% 1 CODAl $13,363 25 

2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 QOfi: 1 QQOAl $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956 97) 114% 100% ($2 ,432. 12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627 61 $907.31 $8,720.30 $4,634 39 68% 100% $5,541.70 
-

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309 00 $15,690.44 $1,560 41 $14,130 03 $8,618.56 65% 100% $0.00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135.95 $118,039 90 $65,057.64 67% 100% ($2,432 89) 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $156,202 00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61% 100% $48,000.00 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 0% 100% $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177 34 $235,939 23 $814,238.11 ($36,382.34) 104% 1 0Q0Al ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72% 100% $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 100% $12,376 93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594.655.55 $123,410.45 $471,245.10 $100,224.45 86% 100% $80,000 00 

2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349 43 $12,352.79 71% 100°11 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 1 QQOfi: $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69% 1 QQOfi: $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1QQOfi: $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471 '16 $419.64 $30,051.52 $6,371.84 830Al 1 QQOfi: $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 B7°Al 1QQOfi: $0.00 

2E2S13 DELETED 1990 (SP-WT -15AI15B) $0 00 $0.00 $0 00 $0.00 $0 00 QOAJ 100% $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 1440AJ 1 QQOfi: ($9,949 68) 

2E2S15 COMPLETE 1990(SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994 50 $21,285.94 $10,429.56 70% 100% $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195% 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954 96 $19.07 100% 1QQOfi: $9,040 04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,1 86.65) 106% 1QQOfi: $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159 39 $1,389.88 73% 100% $0.00 
SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 96% 100% $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $251,070.30 $45,381.17 $205,689.13 $758,661.70 25°ft: 100°,\ $804,042.87 

2E2J02 CUT JP-WT-160 SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 ($11 8,411.76) 125% 85°ft: ($65,859.47) 

2E2J03 &3A CUT JP-WS-17 SLOPES $2,239,392.00 $1,651,942.01 $311,350.49 $1,340,591 52 $587,449.99 74% 55°A ($198,047.13) 
-- -~ 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292 61 $6.429.99 $64,862.62 $33,363.39 68% 100% $39,793.38 

2E2J05 CUT JP-W0-72 SLOPES $51,974.60 $42.451.58 $5,835.20 $36,616.38 $9,523.02 82% 100% $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 QOAJ 100% $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 1 QQOAJ $0.00 

2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 QOAJ 100% $0.00 

2E2J10 JP-W0-73 BACKFILL $128,768.71 $93,774.65 $12,270.95 $81,503.70 $34,994.06 73% 100% $47,265.01 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0 00 $0.00 0% 100% $0 00 

2E2J12 CUT JP-W0-06 SLOPES $65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328 57 83% 100% $19,161.93 

2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234 91 92% 100% $28,654.57 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $534,286 83 $65,230.59 $469,056 24 $187,392 17 74% 100% $33,646.76 

2E2J15 CUT JP-WS-15AI15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65°Al 100% $16,570.49 

2E2J16 JP-W0-05 SLOPES $69,997 46 $64,697.03 $11,612.66 $53,084,37 $5,300.43 92°ft: 1 OQOAJ $16,913.09 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428 00 0% 100% $24,428 00 

2E2J18 SHALE TO JP-04 $5,518.00 $0.00 $0 00 $0.00 $5,518.00 QOfi: 1 QQOAJ $5,518.00 
... 

-72 BACKFILL $85,482 50 P7,316 80 $14,523.32 $62,793.48 $8,165.7C 89.02 
- - -CONFIDENTIAL POL EPA01 0011271 
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2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 420°fil 1QOOA ($17 ,456 03) 

2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134% 100% ($5,892.66) 

2E2J22 CUT JP-WS-198 SLOPES $279,126.03 $284,655.89 $41,840 62 $242,815.27 ($5,529.86) 102°..t 100% $36,310.76 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 0% 100% $0.00 

2E2J24 CUT JP-W0-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784 66 $98,288.05 46% 100% $108,323.18 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0 00 0% 100% $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699 07 $13,493 35 70% 100% $16,626.93 

2E2J27 CUT JP-W0-18/66B SLOPES $102,953.00 $114,983.02 $15,380 86 $99,602.16 ($12,030.02) 112% 100% ($19,690.16) 

2E2J28 CUT JP-W0-18/66C SLOPES $183,844 36 $86,630.95 $5,643.22 $80,987.73 $97,213 41 47°A 100% $102,856 63 

2E2J29 JP-W0-03A SLOPES $233,182.00 $102,999.17 $18,096.34 $84,902 83 $130,182.83 44°-i 100% $148,279.17 
-

2E2J30 JP-W0-03B SLOPES $152,350 74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 35% 100% $108,557 34 

2E2J31 CUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436.30 $73,605.50 $32,459.04 74% 100% $48,895 34 

2E2J32 CUT SLOPES JP-W0-04B $90,848.60 $41,126.95 $7,369.68 $33,757.27 $49,721.65 45% 1ooo;. $57,091.33 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 $0.00 $0.00 OOA 1QOOA $0 00 

2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000fil $0.00 

JP DUMP SLOPING SUBTOTAL $6,724,250.11 $4,645,068.84 $782,865.28 $3,862,203.56 $2,079,181.27 69°fil 98% $1 ,394,036.57 

DUMP SLOPING CA TOTAL I $9,491,898.07 II $7,242,188.09 I $1,294,830.11 $5,947,357.98 II $2,249,709.98 I 7601 99%1 $1 ,546,965.86 1 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100% 100_"Al $17,867.21 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102°Al 100% $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $75,803 93 $75,803.93 $15,883.44 $59,920 49 $0.00 100."_Al 100% $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100% 100% $6,896 74 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191,404.34 $152,449.28 $26,357.81 $126,091.47 $38,955.06 80% 1000AJ $4,546.87 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100% 100% $9,417.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332 06 $27,960.48 $105,371.58 $15,913.94 89% 100% ($788.58) 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 970fii 100% ($20,573.16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98% 100% ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81% 100~ $8,123.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-010 $210,600.00 $167,555 69 $29,355.96 $138,199.73 $43,044.31 80% 100% $72,400.27 

2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2,716.14) 102% 100% $14,836.57 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82% 100% $19,544 56 

2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382 07 $37,762.06 $0.00 100% 1Q00A; $11,382.07 

2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776 85 86% 100% $42,968.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97% 1 0001<; $4,706.73 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105% 100°A $14,119.20 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407 80 $15,259 07 $62,14873 $6,465.20 92% 100% $15,197 27 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95% 100% $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

'2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 
NPCOVERPLACEMENTSUBTOTAL $2,159,202.12 $1 ,979,232.05 $375,221.21 $1,604,010.84 $179,970.07 92% 100% $255,949.28 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 58% 100% $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SB $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 1090,-t 100% $18,568.71 
--- __ , -:)RROW SP-D3 FROM SP-SB-44 $671,269 00 $:-16,210.99 $44,691.54 $161,519.45 $465,058.0. -.-. . --- - -- 49 55 
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2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 100% $57,893 81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $79,765.97 $9,476.24 $70,289.73 $53,688.03 60% 100% $63,164.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $124,118 84 $16,488.41 $107,630.43 $40,585.16 75% 100% $57,073.57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 100% $100,808.74 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93% 100% $110,637.36 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 83% 100% $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0 00 $0 00 $0.00 $0 00 00/o 100% $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 $179,914 15 $0.00 1 000/o 1 00°fil $56,194.87 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $136,548.71 $13,352.44 $123,196.27 $108,020.27 56% 100% $121,372 71 

2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778 20 $179,337.05 $57,246 75 78% 100% $83,024 95 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973 73 $4,603 27 $19,370.46 $2,396 27 91% 100% $6,999 54 

2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0 00 $0.00 $77,217.00 0% 100% $77,217.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484 00 $67,408.25 $11 '198.25 $56,210.00 $16,075.75 81% 1 000fil $20,636.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234 00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82% 100% $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492 56 93% 1 000fil $34,333.93 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 100% ($10,300.57) 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233% 100% ($16,005 88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151% 1 OOO,t $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,860,236.02 $544,422 59 $2,315,813.43 $1 ,043,325.98 73% 1 OOO,t $1,492,031.57 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 $347,012.43 $301,297.06 580AJ 100°,t $367,687 63 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41 ,756.96) 117% 100% ($8,487.60) 

2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $355,691.00 $7,323.74 $1,494.31 $5,829.43 $348,367.26 20,t 1 00°A $349,861.57 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975 24) 41 OO,t 1 OOO,t ($181 ,690.56) 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $478,170.00 $530,068.63 $95,826.85 $434,241.78 ($51 ,898 63) 1110,t 100% $43,928.22 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $123,522.00 $244,856.35 $47,991.98 $196,864.37 ($121 ,334.35) 1980fil 40% ($368,638.93) 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $249,543.00 $229,363.51 $41,191.60 $188,171.91 $20,179.49 92% 750fil ($1 ,352.88) 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 89% 1QOO,t $107,730.33 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $397,218.00 $353,734.58 $67,231.52 $286,503.06 $43,483.42 89% 1 ooo,t $110,714.94 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $306,624.82 $271 ,409.30 $47,606.33 $223,802.97 $35,215.52 89% 100% $82,821.85 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $90,202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538.16) 141% 100% ($10,931.43) 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $81,585.21 $101 ,854.87 $19,833.65 $82,021.22 ($20,269.66) 125% 100% ($436.01) 

2E3J13 SOIL TO JP-D4 $582,802.00 $507,428.12 $97,009.50 $410,418.62 $75,373.88 87% 100°,t $172,383 38 

2E3J03T SOIL JPD6 (truck/scraper) $355,691.00 $0.00 $0.00 $0.00 $355,691.00 0% 1000,{ $355,691.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575 77 $6,487.54 $6,576.69 55% 100% $8,152.46 

2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48.598.40 87% 98% $105,836.42 

2E3J17 SOIL JP-088 $590,808.00 $806,833.60 $172,741.93 $634,091.67 ($216,025 60) 137% 90% ($113,738 30) 

2E3J18 HAUL SHALE FROM JP-WS-19 TO 04 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO 01 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 0% 0% $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO 02 $126,963.48 $114,630 94 $21 '143.01 $93,487.93 $12,332.54 90% 100% $33,475.55 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0 00 $0 00 $188,892.00 0% 0% $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO 011 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 OOAJ OO,t $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $105,151 01 $91,447.71 $14,955.63 $76,492 08 $13,703.30 87% 1000,t $28,658.93 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $610,584.00 $728,408.06 $137,161.92 $591,246.14 ($117 ,824 06) 1190fil 90% ($46,356.16) 

2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $757,455.97 $150,789.26 $606,666 71 $106,854.11 88% 100% $257,643.37 
?F~.I?R SHAI F; J-013 $109,064.00 $195,395.30 $42,735.14 $152,660.16 ($86,331.30\ 179% 55% l$168.499 93) 
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2E3J27 SOILJP-D4 $43,911.47 $46,959.12 $7,889.32 $39,069.80 ($3,047.65) 1070,i] 1 00°A: $4,841.67 

2E3J28 HAUL SHALE FROM JP-WT-Q2 TO D15 $84,872.00 $90,076.93 $18,680.45 $71,396.48 ($5,204.93) 1060AJ 91 OJi; $6,414.33 
2E3J29 HAUL SHALE FROM JP-WT -o2 TO D16 $24,433.66 $96,263.93 $18,358.62 $77,905.31 ($71 ,830.27) 3940AJ 100°A: ($53,471.65) 

JP COVER PLACEMENT SUBTOTAL $7,993,424.79 $6,972,841.56 $1,305,781.53 $5,667,060.03 $1 ,020,583.23 87% 82°A: $1,082,238.21 

2E31 COVER PLACEMENTCA TOTAL 1 $14,056,188.91 II $11,812,309.631 $2,225,425.331 $9,586,884.30 II $2,243,879.281 85°A $2,830,219.06 I 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84°Al 1 00°A: $28,921.52 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1000AJ 1 OOOA; $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 1000A; $10,367.42 

NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91 OAJ 94°A: $49,742.11 
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-QP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76°Al 1000A; $3,886.26 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000A; $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100°A $0.00 
2E4S04 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 OOA; 1000A $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA; 1000AJ $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 100% $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-QP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11 ,714.83) 202"A: 100% ($8,934.10) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $147,163.61 $32,212.77 $114,950.84 $26,901.39 850Ji: 1000AJ ($5,047.84) 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-QP-41 $134,869.80 $114,861.98 $5,972.27 $108,889.71 $20,007.82 85°A: 100% $25,980.09 
2E4J02 HAUL CS FROM JP-C$-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173"A: 100°Al ($20,316.32) 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA; 1000AJ $0.00 
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 O"A: 1000AJ $0.00 

JP CONTAMINATED SOIL SUBTOTAL, $163,073.82 $163,525.23 $6,115.18 $157,410.05 ($451.41) 1000A; 1000AJ $5,663.77 

CONTAMINATED SOILCA TOTAL I $534,642.82 II $491,304.37 I $79,733.59j $411,570.78jj $43,338.45 1 $50,358.Q4 1 

HIGHWALL RECLAM 

2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1°A 100% $64,287.18 
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OOA; 1 OOOAJ $61,249.00 

NP HIGHWALL SUBTOTAL $141 ,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1°A 1000AJ $125,536.18 
2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 380A 100% $34,022.36 
2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 390A 1000AJ $45,058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38°A 1000AJ $79,080.73 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOA 1000AJ $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100% $0.00 

HIGHWALL CA TOTAL I $293,745.00 II $59,327.23 I $190.141 $59,137.0911 $234,417.77 1 2ool!lJ 10o%j $204,616.91 1 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 1 73°Jbi 1000Jbi $59,832.24 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $o.oo 1 ooAlj 100°Alj $0.00 
")I=~P\If'\':1 ns=1 I=T"'D 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.0('1 I no"-1 1nno.<J $0.00 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $161 ,611.67 $1,524.91 $160,086.76 $58,307.33 73°Al 1 000AJ $59,832.24 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 1 OODAJ $0.00 

2E61 EROSION CONTROL CA TOTAL I $219,919.00 II $161,611.67 I $1 ,524.91 1 $160.086.76 II $58,307.33 1 100%1 $59.832.24 1 

EARTHWORK TASK TOTAL I $40,921,111.6911$32,782,784.781 $6,034,212.421$26,748,572,3611 $8,358,245.91 I 8o%j 8401 $9,082,773.41 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

2S1S01 SEAL P-13 ADIT $0.00 $0.00 $0.00 $0.00 $0.00 OD,k 1 OOD,t $0.00 
2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57°-k 100DAJ $6,238.28 
2S1S03 COMPLETE 1990 (H-1 ADtn $10,902.00 $734.25 $58.18 $676.07 $10,167.75 ]O,i: 1 000AJ $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21D,t 100D,k $28,942.27 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 OD,k 100D,t $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25°-k 56D,t $45,406.48 
2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 OD,k 1000AJ $2,748.00 
2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,553.59 $113.60 $1,439.99 $1,194.41 57D,t 1000AJ $1,308.01 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1,553.59 $113.60 $1,439.99 $3,942.41 28°-k 100D,k $4,056.01 

2s1 I UG ENTRIES ABANDON CA TOTAL j $86,aa2.oo II $21,999.51 I $463.oo 1 $21,536.51 II $64,882.49 I sa%! $49,462.49 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $141 ,666.00 $161 ,935.47 $36,761.23 $125,174.24 ($20,269.47) 114°.-tJ 1000,-t $16,491.76 
2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104.418.68 ($34,235.26) 136% 1000,-t ($12,033.68) 
2S2J01/A/B DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35% 850,-t $254,122.85 

2S2 PIT WATER CATOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69'\tJ 9QD_.t $258,580.93 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.61 $0.00 $1,172.61 $1,774.39 400.-tJ 100% $1,774.39 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.77 87°AJ 900.-tJ $4,503.97 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98°,1, 95% ($24,272.58) 

283 SS DEMOLITION CA TOTAL $175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 94°Al 82DAJ ($17,994.22) 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I $o.oo 11 $o.oo 1 $0.001 $o.oo 11 $o.oo 1 0%1 1000.-tJI $o.oo 1 

2S4 ss DECOM CA TOTAL I $o.oo II $o.oo 1 $o.oo 1 $o.oo II $o.oo 1 oo,t>[_ 100D,t,j $o.oo 1 

PERM STRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 
2S5N02 CONSTRUCTPERMANENTFENCES:NPAREA $0.00 

CONFIDENTIAL 
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NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 1000Jt $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°/i $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0 00 $0.00 0% 1Q00Jb $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0 00 $0.00 $0.00 $0.00 0% 100% $0.00 

CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 
-· 

2S5J01 $41,616.00 $0.00 $0.00 $41,61600 0% 100% $41,616.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

JPSTRUCTURESSUBTOTAL $41,616.00 $0 00 $0 00 $0 00 $41,61600 0% 100% $41,61600 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $192,662.74 $3,434.45 $189,228.29 ($41 ,097.74) ($65,938.78) 

ALL STRUCTURES SUBTOTAL $151 ,565.00 $192,662.74 $3,434.45 $189,228.29 ($41 ,097.74) ($65,938.78) 

2S51 PERMANENT STRUCTURES CA TOTAL I $193, 181.oo II $192,662.74 1 $3,434 45 1 $189,228.2911 $518.261 1000~ 87%1 ($24.322.78) 1 

12s STRUCTURESTASKTOTAL I $1 ,o78,886.oo II $806,539.44 1 $1o8.668.oo 1 $697,871.44 11 $272,346.56 1 750~ 86%1 $265,726.41 1 

SEEDBEDS 

2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,572.98 $8.24 $205,564.74 ($67,606.98) 149% 95°Al ($78,417.94) 

2R1 N02 PREPARE BED & SEED NP SLOPE AREAS $82,344 00 $121 ,431.22 $0.00 $121,431.22 ($39,087.22) 147% 95°Al ($45,478.34) 

NP SEEDING SUBTOTAL $220,310.00 $327,004.20 $8.24 $326,995.96 ($1 06,694.20) 148°A 95°A ($123,896.27) 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556 02 $819.15 $173,736.87 $188,901.98 48°A 85% $159,061.68 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 $129,338.03 $68,457.11 65% 85°Al $45,884.61 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82°A 100"A: $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $349,301.61 $1,071.01 $348,230.60 $267' 120.39 570A 870A $214,707.59 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $172,061.37 $0.00 $172,061.37 $670,019.63 20o,t 300Jt $268,543.10 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $127,827.96 $0.00 $127,827.96 $293,620.04 300A 25% ($89,863.84) 

JP SEEDING SUBTOTAL $1,263,529.00 $299,889.33 $0.00 $299,889.33 $963,639 67 24~A 280/b $178,679.26 

2R1 I SEEDING CA SUBTOTAL I $2,1oo.261.oo II $976,195.141 $1,079.251 $975,115.89 II $1.124,065.86 1 46%1 530~ $269,490.58 1 

IRRIGATION 

2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I TREE PLANTING $72. 149.oo 11 $o.oo 1 $o.oo 1 $o.oo 11 $72,149.oo 1 oo~ 100%1 $72.149.oo 1 

12R2J01 I DELETED 1990 (IRRIGATION) $o.oo 11 $o.oo 1 $o.oo 1 $o.oo 11 $o.oo 1 oo~ 100%1 $o.oo 1 

2R21 IRRIGATION CA SUBTOTAL I $72,149.oo 11 $o.oo 1 $o.oo 1 $o oo 11 $72,149 oo 1 0%1 100°~ $72,149 oo 1 

j2R REVEGETATION TASK TOTAL I $2,172,41 o.oo 11 $976,195.141 $1,079.25] $975,115.89 11 $1,196,214.861 45°~ 100%1 $341,639.581 

TERRACING 

2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 OOJb 100% $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $81 '175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75°A 100% ($58,335.64) 

2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $239,886.00 $21,064.86 $218,821.14 ($55,011 .00) 130% 90°/b ($243,134.60) 

2T1 TERRACING CA SUBTOTAL $271,150.00 $301,028.47 $23,871.69 $277,156.78 ($29,878.47\ 1110,-b I!QO,t, /$::!01 470 24) 
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SPECIAL CASES 

2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 ODh 100% $0.00 

2T2J01 JP-WS-01 SLOPES $1.077,37 4.00 $195,146.74 $33,493.74 $161,653.00 $882.227.26 18Dh 100% ($161,653.00) 

2T2PLR PY94 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0 00 $100,000.00 OOJil 100% $0.00 

2T2J03 CUT JP-W0-03A/38/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 OOJil 1000h $0.00 

2T2PLRA PY95 FORCE ACCOUNT $100,000 00 $0.00 $0.00 $0.00 $100,000.00 0% 0% $0.00 

2T2N01 CUT NP-W0-01 BENCHES--RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 98% 1000h $250,000.00 
2T2 SPECIAL CA SUBTOTAL $1,857,930.20 $765,842.67 $150,737.27 $615,105.40 $1,092,087.53 410ft: 830h $88,347.00 

jTERRACING/SPECIAL TASK $2,129,o8o.2o II $1,066,871.141 $174,608.961 $892.262.1811 $1,o62,209.o6J 5ool§! ($213,123.24)1 

CONSTRUCTION TOTAL I $49,964,815.89 !I $38,680,884.291 $6,334,460.931$32,346,423.3611 $11,397,089.521 80°1 $9,539,144.091 
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PY95 ACTUAL · ·.ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PYOO $0.00 $0.00 $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 
1P1L018 PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 
1P1L01C & D PROJECT MANAGEMENT-PY93 & PY94 $0.00 $0.00 $0.00 
1P1L01E PROJECT MANAGEMENT PY95 $5,979.97 $0.00 $5,979.97 

I POL MANAGEMENT CA TOTAL $5,979.971 $o.oo I $5,979.971 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEERING CA TOTAL $o.oo I $o.oo I $o.oo 1 

I1P IPOLMANAGEMENTTASKTOTAL $5,979.971 $0.oo 1 $5,979.971 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 
1C1L01C ENGINEERING SVCS: PY93 & PY94 $0.00 $0.00 $0.00 
1C1L018 ENGINEERING SERVICES-PY92 $0.00 $0.00 $0.00 
1 C 1 LOS/ AJB/C ENV. MONITORING PY00/91/92/93/94 $0.00 $0.00 $0.00 
1C1L01E ENGINEERING SERVICES: PY95 $0.00 $0.00 $0.00 
1C1L05E ENVIRONMENTAL MONITORING: PY95 $0.00 $0.00 $0.00 

tcoNSTRUCTJON MANAGEMENTCA.TOTAL .· .. I $o.oo I $o.oo I $o.oo I 

INTERIM CMC · 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

I INTERIM CMC CA TOTAL $o.oo I $o.oo I $o.oo I 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 
103 CO..QP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $o.oo 1 

CONFIDENTIAL POL-EPA01-0011279 
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DETAIL FOR PY95 

JANUARY 1995 

PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

\CONSTRUCTION MANAGEMENT TASK TOTAL I $o.oo 1 $o.oo 1 $o.oo 1 

~--------~~LM~A~N~A~G~EM~EN~T~T~O~T~A~L--------------~--~$~5,~97~9~.9~7~~------~$~0~.00~~----~$~5,~97~9~.9~7\ 

LCCADMIN 

2L1 L01 COMPLETE 1990 {LCC G&A) 1 $0.00 l $0.001 $0.00 l 
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS I $0.00 l $0.001 $0.00 l 

j2L1 I LCC COSTS CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2L2L02B/C & D LCC INSURANCE-PY92/93/94 $0.00 $0.00 $0.00 

2L2L02E LCC INSURANCE PY95 $0.00 $0.00 $0.00 

I LCC START-UPCOSTSCA TOTAL $o oo 1 $0.oo 1 $o.oo I 

I Lee ADMINISTRATION TASK TOTAL $o.oo 1 so.oo 1 $o.oo 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 {REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 {RECONDITIONING) $0.00 $0 00 $0.00 

2M1L08 COMPLETE 1990 {SHOPS) $0.00 $0.00 $0 00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

/2M1 I MOBILIZATION CA TOTAL $o.oo 1 $o.oo I $o.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 

2M2J018/C/ & E LAND SURVEY PY93/94 & 95 $3,891.52 $84.60 $3,806 92 

2M2 LAND SURVEY CA TOTAL $3,891.52 $84.60 $3,806.92 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0 00 

2M3L02,A,B & C OPERATOR TRAINING-PY90,91,92, & 93 $0.00 $0.00 $0.00 

2M3L02E OPERATOR TRAINING PY95 $53.33 $0.00 $53.33 

2M3L02D OPERATOR TRAINING--PY94 $0.00 $0.00 $0.00 

2M3 LCC TRAINING CA TOTAL $53 33 $0.00 $53.33 

CONFIDENTIAL POL-EPA01-0011280 
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DETAIL FOR PY95 

JANUARY 1995 
r--

PY95 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MOBILIZATION TASKTOTAL $3,944.851 $84.6o 1 $3,860.251 

BACKFILLING 

2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 

2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990(NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0 00 $0.00 $0.00 

2E1NOS NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT -10 $0.00 $0.00 $0.00 

2E1 N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0 00 $0.00 $0.00 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $27.421.20 $5,105.84 $0.00 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0 00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1JOS HAUL JP-W0-07 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0 00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $27,421.20 $5,105.84 $22,315.36 

I BACKFILLING CA TOTAL $27,421.20 1 $5,105.84 1 $22,315.36 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0 00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00 
................... ...... _ ........ 

E 1990 (NP-W0-04) $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-0011281 
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DETAIL FOR PY95 

JANUARY, 1995 

PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0 00 $0.00 

NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 
----"--
2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT -03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) . $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $0.00 $0.00 $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT -15AI15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-QP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 
SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2J01 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 
2E2J03 & 3A CUT JP-WS-17 SLOPES $535,030.66 $110,531.29 $424,499.37 

2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0.00 $0.00 

2E2J10 JP-W0-73 BACKFILL $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-o8/12 SLOPES $0.00 $0.00 $0.00 

2E2J14 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J15 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00 
2E2J16 JP-W0-05 SLOPES $0.00 $0.00 $0.00 
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

CONFIDENTIAL 12 BACKFILL $0.00 $0.00 $0.00 POL-EPA01-0011282 
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DETAIL FOR PY95 

JANUARY, 1995 

PY95 ACTUAL ACTUAL 

WBSID NO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0 00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 

2E2J22 CUT JP-WS-198 SLOPES $0.00 $0.00 $0 00 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $0.00 $0.00 $0.00 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0 00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 

2E2J27 CUT JP-W0-18/668 SLOPES $0.00 $0.00 $0.00 

2E2J28 CUT JP-W0-18/66C SLOPES $0.00 $0.00 $0.00 

2E2J29 JP-W0-03A SLOPES $0.00 $0.00 $0.00 

2E2J30 JP-W0-038 SLOPES $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-W0-048 $0.00 $0.00 $0 00 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-W0-05B) $0 00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $535,030.66 $110,531.29 $424,499.37 

I DUMP SLOPING CA TOTAL $535.o3o.66 I $110,531.291 $424,499.37 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-DS $0.00 $0.00 $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0 00 $0.00 $0.00 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0 00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00 

2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0 00 $0.00 $0.00 

2E3N19 HAUL SHALE FROM NP-WS-Q3 TO NP-D2 $0.00 $0.00 $0.00 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3S01 SOIL BORROW SP-OP-35{SP-D1)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE $0.00 $0.00 $0.00 

CONFIDENTIAL ~ROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 POL-EPA01-0011283 
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JANUARY 1995 
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PY95 ACTUAL ACTUAL 
., ! ~"; ~' ) . ,-cr:RIPTION Ac·r U,L COST EQUIP CREDIT CASH FLOW 

--
:dS04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $0 00 $0.00 $0.00 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $0.00 $0.00 $0.00 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $0 00 $0.00 $0.00 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0 00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $0.00 $0 00 $0.00 

2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $0.00 $0.00 $0.00 

2E3S13 SOIL BORROW (SP-018) FROM SP-SB-50 $0.00 $0.00 $0.00 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $0 00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-WS-o7 TO SP-010 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $0 00 $0.00 $0 00 

2E3S21 HAUL SHALE FROM SP-WS-Q7 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $0.00 $0.00 $0.00 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $7,323.74 $1,494.31 $5,829.43 

2E3J04 HAUL SOIL FROM JP-SB-53 TO 09A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $189,442.66 $36,975.25 $152,467.41 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $0.00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $0.00 $0.00 $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO 015 $0.00 $0.00 $0.00 

2E3J13 SOIL TO JP-04 $0.00 $0.00 $0.00 

2E3J03T SOIL JPD6 (truck/scraper) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOILJP-013 $0.00 $0.00 $0.00 

2E3J17 SOILJP-D8B $0 00 $0.00 $0.00 

2E3J1S HAUL SHALE FROM JP-WS-19 TO 04 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT-o2 TO DBA $0.00 $0.00 $0.00 

2E3J08A JP-WO-o7 TO BACKFILL $0.00 $0.00 $0.00 
I')C~ II")~ c-u AI c I ·013 $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-0011284 
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I I I r'i(l5 
I ACTUAL ACTUAL 

: LOIJIP Cf\CDIT C/'.:.11 l~l (•IN 
~-

.•0 $0.00 $0 00 

8 
1
ri>'UL ~·r1fllc f-hv I -WT-02 TO 015 $0 00 $0.00 $0.00 

l2t:3J29 _j HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 

LJP COVER PLACEMENT SUBTOTAL $196,766 40 $38,469.56 $158,296.84 

j2E3 I COVER PLACEMENT CA TOTAL $196,766.40 1 $38,469.56 1 $158,296.84 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0 00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01 B NORTH RIO PAGUATE-WEST $0 00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S04 SP-GS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0 00 

SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-GS-36 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J02 HAUL CS FROM JP-GS-38/37 TO JP-OP-41 $0.00 $0 00 $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 
JPCONTAMINATED SOIL SUBTOTAL $0.00 $0 00 $0 00 

jCONTAMINATED SOIL CA TOTAL $o.oo I $o.oo I $o.oo 1 

HIGHWALL RECLA 

2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0 00 $0.00 $0.00 

I HIGHWALL CA TOTAL $o oo 1 $o.oo 1 $o.oo I 

EROSION CONTRO 

2E6N01A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0 00 $0.00 $0.00 
. ·- --· -1 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 
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DETAIL FOR PY95 

JANUARY, 1995 

PY95 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 
[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

I EROSION CONTROL CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

I EARTHWORK TASK TOTAL $759,218.26 [ $154,106.69 1 $605,111,57 [ 

UG ENTRIES ABAN 

2S1 N01 SEAL PW 213 UG ENTRY: NP SUBTOTAL $0 00 $0.00 $0.00 

2S1S01 SEAL P-13 ADIT $0.00 $0.00 $0.00 
2S1S02 SEAL P-10 DECLINE $0.00 $0.00 $0.00 
2S1S03 COMPLETE 1990 (H-I AD In $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0 00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 
2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 

I2S1 I UG ENTRIES ABANDON CA TOTAL. $o.oo I $o.oo 1 $o.oo 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0 00 $0.00 $0.00 
2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0 00 
2S2 PITWATERCA TOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $o.oo I $o.oo 1 $o.oo 1 
2S4 SS DECOM CATOTAL. I $o.oo 1 $o.oo 1 $o.oo 1 

PERM STRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 
:>S5NO:> CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 
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DETAIL FOR PY95 

JANUARY 1995 

PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0 00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS.SP $0.00 $0.00 $0 00 

2S5S02 CONSTRUCTPERMANENTFENCE&SPAREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0 00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS. JF $0.00 $0 00 $0.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00 

ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

J2S5 I PERMANENT STRUCTURESCA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

J2s I STRUCTURES TASK TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

SEEDBEDS 

2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0 00 $0.00 $0.00 

NPSEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $0 00 $0.00 $0.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $81,051.79 $0.00 $81,051.79 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $99,532.90 $0.00 $99,532.90 

JP SEEDING SUBTOTAL $180,584.69 $0.00 $180,584.69 

J2R1 I SEEDING CA SUBTOTAL $180,584.69 1 $o.oo 1 $180,584 69 1 

IRRIGATION 

2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

J2R2S01 !TREE PLANTING $o.oo 1 $o.oo 1 $o oo 1 

J2R2J01 JDELETED 1990 (IRRIGATION) $o.oo 1 $o.oo 1 $o.oo 1 

[2R2 JIRRIGATION CA SUBTOTAL $o.oo 1 $0 oo 1 $o.oo 1 

J2R I REVEGETATION TASK TOTAL $180,584.69 1 $o.oo 1 $180,584.691 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA. 19100 LF $0.00 $0.00 $0.00 

2T1J01 TERRACING JP AREA: 29000 LF $2,277.12 $30.90 $2,246.22 
?T1 T~l=ll=lJH-:ING CA SUBTOTAL $2,277.12 $30.90 $2,246.22 
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DETAIL FOR PY95 

JANUARY 1995 

PY95 ACTUAL ACTUAL 

WBSIDNO, WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

SPECIAL CASES 
2T2S01 CUT SP-SW-Q6 SLOPES- OAK CANYON $0,00 $0.00 $0.00 

2T2J01 JP-WS-Q1 SLOPES $0.00 $0.00 $0.00 

2T2PLR PY94 FORCE ACCOUNT $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 
2T2PLRA PY95 FORCE ACCOUNT $0.00 $0.00 $0.00 
2T2N01 CUT NP-W0-01 BENCHES--RIO MOQUINO $0.00 $0.00 $0.00 

2T2 SPECIAL CA SUBTOTAL $0.00 $0.00 $0.00 

ITERRACING/SPECIAL TASK $2.2n.12 1 $3o.9o I $2.246.22 1 

I cONSTRUCTION TOTAL $946.024.92 1 $154.222.19 1 $791,802]3 1 
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5.2 WORK PACKAGE PROGRESS 

I 
I 

WP# 

lPlLOlE 

DESCRIPTION REMARKS 

POL Project Management m progress; 

I 1ClL05E Environmental Monitoring PY95 in progress; 

lClLOlE Engineering Services PY95 in progress; 

I 2M3L02E Operator Training PY95 in progress; 

I 
2T2J01 

2E3J17 

Jackpile Terraces in progress; 

Soil to JP-D8 in progress; 

I 2E3J06 Soil to JP-D3 in progress; 

2E2J03A JP-WS-17 backfill m progress; 

I 2M2J01D Surveying in progress; 

I 
2RlJ01 

2R1J02 

Reseed J ackpile flat areas in progress; 

Reseed J ackpile slope areas in progress; 

I 
I 
I 
I 
I 
I 
I 
I 
I 
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5.3 \VORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

WP# DESCRIPTION 

NONE for January, 1995 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

WP# DESCRIPTION 

NONE for January, 1995 
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5.4 CHANGE ORDER SUMMARY 

NONE for January, 1995 
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I Closeout Summary 

I 
5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF JANUARY, 1995 

I WORK 
PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1 N04 Haul NP-PS-14 to Pit 2190 
2E1 N11 Relocate NP-PS-13 to Pit 2190 

I 2E1N12 Cut Slopes NP-OP-19 2/90 
2E2S04 Cut SP-W0-14 Slopes 2190 
2E2S09 Cut SP-W0-38 Slopes 2190 

I 2L2L01 G & A (Mobilization) 2190 
2M1L05 Purchase Small Tools 2190 
2M1L06 Remodel Project Offices 2190 

I 2M1L07 Recondition Jobsite 2190 
2M1 LOS Set Up Shop Facilities 2190 
2M3L01 Operator Training (Mobilization) 2190 

I 2S1N01 Seal PW-213 Adit 2190 
2S1S03 Seal H-1 Adit 2/90 
2S1S05 Plug Drill Holes 2/90 

I 2S3N01 Demolish No. Paguate Structures 2190 
1C2L01 & 02 Interim CMC (Mobilization) 4/90 

I 
2M2N01 Land Surveying-No. Paguate 7/90 
2S2N01 Dewater No. Paguate Pit 7/90 
1C1 L01 CMC & Consulting Services-1st Year Plan 11/90 

I 
1C1L05&02B Environmental Monitoring-1st Year Plan 11/90 
1 P1 L01 RPM Office-1st Year Plan 11/90 
2E1 N01 Build No. Paguate Haul Roads 11/90 

I 
2E1N03 NP-PS-18 to No. Paguate Pit 11/90 
2E1N05 NP-PS-15 to No. Paguate Pit 11/90 
2E1N06 NP-PS-16 to No. Paguate Pit 11190 

I 
2E1N07 SP-PS-01 to No. Paguate Pit 11/90 
2E2N04 Slope NP-W0-04 11/90 
2E2N09 Slope NP-HW-25 11/90 

I 
2E2S01 Slope SP-13A/W0-1 0 11/90 
2E2S06 Slope SP-WS-18C/WT-19 11/90 
2E2S07 Slope SP-WT -03 11/90 

I 
2E2S11 Slope SP-WT -19A 11190 
2E2S12 Slope WS-WM-12 11/90 
2E2S15 Slope SP-WT -16/37 11/90 

I 
2E2S19 Misc. So. Paguate Sloping 11190 
2E4S07 Cleanup SP-CS-62/33 11190 
2L 1 L01 LCC G & A-1st Year Plan 11/90 

I 
2L2L02 LCC Insurance-Interim Work 11/90 
2S2S01 Dewater So. Paguate Pit 11/90 

I -1-
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Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF JANUARY, 1995 

I 
WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E1N02 Haul to Pit NP-PS-17 9/91 
2E1N10 NP-WT -10 Pit Backfill 9/91 

I 
2E1S02 Pit Backfill SP-PS-02 9/91 
2E2J15 Cut Slopes JP-WS-15 9/91 
2E2N02 Cut Slopes NP-W0-02 9/91 

I 
2E2N03 Cut Slopes NP-WS-03 9/91 
2E2N08 Cut Slopes NP-WM-12 9/91 
2E3N02 Topsoil NP-02 9/91 

I 2E3N09 Topsoil NP-03 9/91 
2E3N10 Soil Borrow NP-05 9/91 
2E3N14 Shale Borrow for NP-04 9/91 

I 2E3N15 Shale Borrow for NP-05 9/91 
2E3N18 Shale Borrow NP-03 9/91 
2E3N19 Shale Borrow NP-02 9/91 

I 2E3S16 Shale Borrow for SP-PS-01 9/91 
2E3S18 Shale Borrow for SP-W0-04 9/91 
2E3S20 SP-38 Shale from SP-WS-07 9/91 

I 2E3N07 Topsoil to NP-04 11/91 
2E3N08 Topsoil to NP-01 11/91 
2E3S13 Topsoil to SP-01 B 11/91 

I 2E3S19 Topsoil to SP-010 11/91 
1C1L01A Engineering/Consulting Svcs. PY -91 12/91 
1C1 L05A PY-91 Environmental Monitoring 12/91 

I 1 P1 L01A POL Project Management PY -91 12/91 
2E1S03 SP-PS-02 Additional Volume 12/91 
2E2S02 Cut Slopes SP-WS-17 12/91 

I 2E2S18 Backfill SP-OP-34 (Sh-2) 12/91 
2E5N01 Scale N. Paguate Highwalls 12/91 
2E5N02 Trim N. Paguate Highwalls 12/91 

I 2E5S01 Scale S. Paguate Highwalls 12/91 
2E5S02 TrimS. Paguate Highwalls 12/91 
2L2L02A LCC Insurance PY -91 12/91 

I 2M1X01 Barricade Road Closure PY-91 12/91 
2M2N01 Surveying PY-91 12/91 

2M3L02A Training PY-91 12/91 

I 2S2J01 Dewater Jackpile Pit PY -91 12/91 

2S5J02 Construct Fences-Jackpile Area 12/91 

2S5N02 Construct Fences-N. Paguate Area 12/91 

I 2S5S02 Construct Fences-S. Paguate Area 12/91 

I 
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF JANUARY, 1995 

WORK 

I PACKAGE MONTH 
NUMBER DESCRIPTION CLOSED 

I 2E2J20 Cut Slope JP-W0-14 12/91 
2E2N07 Regrade NP-ON-22 12/91 

I 
2E2S03 Cut Slope SP-W0-138 & WS-18A 12/91 
2E2S14 Backfill SP-OP-34 (04 West) 12/91 
2E2S16 Backfill SP-OP-34 (04 East) 12/91 

I 
2E2S17 Backfill SP-OP-34 (SP-14) 12/91 
2E3J15 Topsoil to H-1 Mine Area 12/91 
2E3S02 Topsoil to SP-02 12/91 

I 
2E3S03 Topsoil to SP-03 12/91 
2E3S08 Topsoil to SP-08 12/91 
2E3S09 Topsoil SP-09 12/91 

I 
2E3S11 Topsoil SP-011 12/91 
2E3S17 Shale Cover to SP-14 12/91 
2E4N01A N. Paguate Backfill-East 12/91 

I 
2E4N01B N. Paguate Backfill-West 12/91 
2S1S01 Seal P-13 Adit 12/91 
2E2J24 Cut Slopes JP-W0-66 9/91 

I 
2E3S01 Topsoil SP-01 9/91 
2E3S14 Shale Cover to SP-W0-13A 9/91 
2E3S21 Shale Cover SP-W0-10 9/91 

I 
2E4N01 Pit Backfill N P-CS-24 9/91 
2E1J05 Pit Backfill JP-PS-26 2/92 
2E1J06 Pit Backfill JP-W0-10 2/92 

I 
2E1J13 JP-W0-03 to Backfill 2/92 
2E2J14 JP-W0-11 Cut Slopes 2/92 
2E2J21 JP-WS-15A Cut Slopes 2/92 

I 
2E2N01 Cut Bench NP-W0-01 2/92 
2E3N04 Soil Cover NP-09 2/92 
2E3N06 Soil Cover NP-09 2192 

I 2E3N13 Shale Cover NP-09 2/92 
2E3N16 Shale to NP-08 2/92 
2E3S04 Soil Cover SP-04 2/92 

I 2E3S05 Soil Cover SP-05 2/92 
2E3S06 Soil Cover SP-06 2/92 
2E3S07 Soil Cover SP-07 2/92 

I 2E3S12 Soil Cover SP-012 2/92 
2E4J01 JP-CS-36 to Backfill 2/92 
2S1S02 P-1 0 Closure 2/92 

I 2S1S04 Seal Vent Holes 2/92 

I -~~-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF JANUARY, 1995 

I 
WORK 

PACKAGE MONTH 
NUMBER DESCRIPTION CLOSED 

I 2E2J05 Cut JP-W0-72 Slopes 9/92 
2E2J22 Cut Slopes JP-WS-19 B & C 9/92 

I 
2E2J27 Cut Slopes J P-W0-18B & 66C 9/92 
2E3N01 Soil Cover NP-08 9/92 
2E3N02 Soil Cover NP-07 9/92 

I 
2E3N11 Soil Cover NP-01 0 9/92 
2E3N12 Soil Cover NP-06 9/92 
2E3N16 Shale Cover NP-08 9/92 

I 
2E3N17 Shale to NP-010 9/92 
2T2N01 Rio Moquino Benches 9/92 
1C1 L01 B Consulting Service PY -92 12/92 

I 
1C1L05B Environmental Monitoring PY-92 12/92 
1C3L03 Paguate Repairs Fund 12/92 
1 P1 L01 8 POL Project Management PY-92 12/92 

I 
2E1J02 JP-PS-23 to Backfill 12/92 
2E1J07 JP-PS-27 to Bcakfill 12/92 
2E1J14 JP-WS-13 & W0-20 Backfill 12/92 

I 
2E2J03 JP-WS-17 to Backfill (Dozers) 12/92 
2E2J04 JP-PS-22 Cut Slopes 12/92 
2E2J26 JP-W0-18A/66A Cut Slopes 12/92 

I 
2E2J28 JP-W0-18C/66C Cut slopes 12/92 
2E3N05 Soil Cover NP-06 12/92 
2E4J02 JP-CS-37/38 to Backfill 12/92 

I 2L2L02B LCC Insurance PY-92 12/92 
2M2J01 Jackpile Surveying PY-92 12/92 
2M3L02B Training PY -92 12/92 

I 2E1J03 JP-PS-24 Pit Backfill 4/93 
2E1J04 JP-PS-25 Pit Backfill 4/93 
2E1J08 JP-W0-07 Pit Backfill 4/93 

I 2E2J12 JP-W0-06 Cut Slopes 4/93 
2E2J13 JP-W0-08/W0-12 Cut Slopes 4/93 
2E2J16 JP-W0-05 Cut Slopes 4/93 

I 2E2J19 JP-W0-73 Pit Backfill 4/93 
2E3J01 JP-04 Soil Cover 4/93 
2E3J02 JP-04 Soil Cover 4/93 

I 2E3J20 JP-02 Shale Cover 4/93 
2E3J23 JP-012 Shale Cover 4/93 
2E2J30 JP-W0-03B Cut Slopes 9/93 

I 2E2J31 JP-W0-04A Cut Slopes 9/93 
2E2J32 JP-W0-04B Cut Slopes 9/93 

I 
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Closeout Summary 

WORK 
PACKAGE 
NUMBER 

2E1J12 
2E2J10 
2E2J12 
2E3J08A 
2E3J10 
2E3J11 
2E3J12 
2E3J23 
2E3J27 
2E3J29 
1C1L01C 
1C1 L05C 
1 P1 L01C 
2L2L02C 
2M3L02C 
2E1J09 
2E2J01 
2E2J02 
2E3J13 
2E3J16 
2E2J29 
2E3J04 
2E3J12 
2E3J26 
2E3J28 
2T2J01 
2E1J11 
2E3J05 
2E3J09 
2E3J24 
2E6N01A 
2R1N01 
2R1N02 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CWSEOUT SUMMARY 

AS OF JANUARY, 1995 

MONTH 
DESCRIPTION CLOSED 

JP-W0-71 Pit Backfill 9/93 
JP-W0-73 Pit Backfill 9/93 
JP-W0-06 Cut Slopes 9/93 
JP-W0-07 Pit Backfill 9/93 
Soil JP-012A 9/93 
Soil JP-016 9/93 
Soil JP-015 9/93 
Shale JP-015 9/93 
Shale JP-014 9/93 
Shale JP-016 9/93 
Engineering Services PY -93 12/93 
Environmental Monitoring PY-93 12/93 
POL Project Management PY-93 12/93 
LCC Insurance 12/93 
Operator Training PY-93 12/93 
JP-W0-12 to Pit Backfill 7/94 
JP-W0-11 Backfill 7/94 
JP-WT -16 Backfill 7/94 
Soil to JP-04 7/94 
Soil to JP-013 7/94 
JP-W0-03A Cut Slopes 7/94 
Soil Cover JP-09A 7/94 
Soil to JP-015 7/94 
Shale Cover JP-013 7/94 
Soil to JP-015 7/94 
JP-WS-01 Slopes 7/94 
JP-WS-15 Pit Backfill 11/94 
Soil Cover JP-01 11/94 
Soil Cover JP-011 11/94 
Shale Cover JP-08 11/94 
Rio Moquino Erosion Control 11/94 
Reseed NP flat areas 11/94 
Reseed NP slope areas 11/94 
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6.1 PERFORMANCE MEASUREMENT DISCUSSION 

Three days were lost due to weather. New Years Holiday was observed, one day 
lost. Approximately 30.9 million cubic yards have been moved to-date. The Project 
continues at about 12 months ahead of the original engineer's forecast. No dump 
sloping is taking place since they are substantially complete. All material handling is 
basically trucks and scrapers with dozers supporting the "spreading" operations. 
Terraces are substantially complete on the Jackpile dumps. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for January, 1995 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino-Pueblo of Laguna 

MONTHLY INSPECTION REPORT--JANUARY, 1995 

POL-EPA01-0011299 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Off1ce of 
Reclamazion ProJeCt Manager 
(505) 242-0506 
(505) 552-6011 

Date: February 3, 1995 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Roland E. Johnson 
Governor, Pueblo of Laguna 

From: Marvin Sarracino 
Reclamation Technician II 

Ref: INSPECTION REPORT MONTH OF JANUARY, 1995 

Tribal Budding 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather this month was a factor on the earth moving operations of the Laguna Construction 
Company. LCC was shutdown three day's due to snow and muddy conditions. One day was taken 
off for the New Years Holiday. No training interrupted the operation of LCC. 

The scrapers are concurrently hauling material from JP-WT-16 to JP-OP-41 for backfilling the 
pond in the north Jackpile pit and they are also hauling topsoil in the JP-D1 area. The scrapers 
should remain in these areas into February. 

The trucks are hauling shale from JP-WS-15 to JP-OP-41 for backfill in the north Jackpile Pit. The 
trucks will remain in this area into February. 

The dozers are in several different areas: working with the scrapers and the trucks spreading shale 
and soil. Terracing is also being done on JP-WS-15. The dozers are continuing to push cover 
material over the shale pile JP-WS-17. This should continue on into February. 

Reseeding is 99% completed. The only thing holding them up is the weather. Reseeding is on the 
flats is complete. The slopes are the only ones being held up due to light snow and muddy 
condition on the slopes and terraces. Work will resume as soon as possible. 

Air station filters- No filters were taken to TMA \Eberline this month. No filter results have been 
received or logged. Maintenance is in progress on all pumps. The Final swipe and direct alpha 
measurements were done last month and the results are in and logged. 

The RGM-2 is in for calibration. No data to be logged. No Gamma surveys were done this month. 
The Ludlum Model 19 was stolen from the truck while parked on the side of State Road 279. 
Police report pending. Laguna BIA Agency will loan us their instrument if needed. The meter will 
be replaced if old one is not recovered. 

Radon detectors were exchanged in January. results pending. The Radon Program will continue 
according to the Jacobs Plan for at least one more year. All data will be kept and maintained by 
the Pueblo of Laguna. 

Soil and Water West Inc. semi annual water sampling results are in and recorded. Including 
Radiological results. 

CONFIDENTIAL POL-EPA01-0011300 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Inspection Report for the Month of January, 1995 contd. 

I would like to remind everyone of the process by which you go through to get a tour of the 
Jackpile Reclamation Project. The Governor of the Pueblo of Laguna has put restrictions on tours 
and the release of information materials from the Jackpile Mine. All tour requests must be made 
through the Governor's office until further notice. With the Governor's permission contact our 
office and we will schedule a date. The JRP number is 552-6011. To be on the mine site you Must 
be Accompanied by a Person from the Reclamation Project staff. LCC must also be notified of 
your presence on the mine site. This is for your safety and protection; and the protection of the 
Tribes efforts-and interests. The POL phone number is (505) 552-6654. Approved tours will then 
be conducted by Marvin Sarracino, Reclamation Technician II. 

The 6th Year Operating Plan is in effect as of December 1, 1994. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Reclamation tech is also helping out with the Environmental Division proposal and setup. 

Highlights: 

1. Radon detectors exchanged. Results pending. 

2. Reseeding 99% complete; on-going. 

3. Soil and W(!.ter West Inc. final results are in and logged. 

4. Truck vandalized, ludlum meter missing. 

5. Calibration in-progress for RGM-2. 

6. No tours of the Jackpile Reclamation Project this month. 
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